



# Takaka FLAG – Update to EPC 7: Next steps – Programme to September

23 March 2016

# Summary

- FLAG and Staff keen to get outcomes, also feeling challenged to provide full draft PC by Sept 2016, given:
  - Complexity of work still to do and frequency of meetings needed
  - Iwi engagement and public consultation time requirements
  - TDC staff capacity limitations (still to replace MAB)
- FLAG Agreed to modify approach to meetings and decisions to achieve draft PC by Sept
  - Changes to staff roles and approaches
  - Parking some issues for later discussion to facilitate progress
  - Delay of public consultation to after drafting of PC
  - Hiatus in FLAG meetings to allow staff to draft PC for FLAG review
  
  - Changes arising from drafting of PC to come back to FLAG
  - Commitment to review interim decisions prior to finalising draft PC
  - Staff consideration of consistency with Waimea FLAG PC

# Next Tasks and Key Deadlines

- Finalise attributes and desired attribute states
- All interim decisions to be reviewed (April)
- Currently refining decision making philosophy to assist with review of interim decisions
- Aiming for solutions package by early May to inform plan change drafting in May-June
- Need to undertake iwi and public engagement – Steve pursuing a date for hui
- Planning to workshop draft PC with EPC in July or early August
- Seeking resolution to notify from EPC on Sept 1

# Timeline summary

	Feb	Mar		Apr		May		Jun		Jul	Aug		Sep		
key dates	19th	11	18/23	15	29	13	27	10	?	22	29	?	?	1	
FLAG/staff		Solutions summary						PC/decisions review					Approve PC		
Staff						Drafting PC					Revise draft PC				
FLAG/staff			lwi engagement		potential for ongoing work by FLAG				lwi engagement						
FLAG/staff		public update			potential for ongoing work by FLAG				public consultation						
FLAG/staff/EPC			EPC workshop									EPC workshop		EPC resolution	
<b>Solutions summary breakdown</b>															
	Motupipi							review of all interim decisions							
	Takaka Town														
		Clifton-pohara													
		Remaining issues													
				TWS	TWS										

*Solutions summary time dependent on review & prioritisation of issues by FLAG*

*Allowance for time to review all interim decisions*

*FLAG have final approval of PC before recommended to EPC*



Questions?

