

STAFF REPORT

TO: Motueka Community Board
FROM: Board Member Barry Dowler
REFERENCE: E859
DATE: 20 February 2006
SUBJECT: Monthly Report

SPORTSPARK MOTUEKA

Good and bad. Good that the roof is now up and the interior of the complex is nearing completion. The Committee has marked out the new main rugby field and is waiting for the contractors to come and do the line marking. The seats have been made and are in storage waiting the steel framework to mount them. There will be working bees galore in the near future.

Bad - the fire at the entranceway and the tagging on the new building. It is sad that the facility will probably be completely fenced off to everyone, except for when it will be officially used. Something I never wanted to see but that is reality.

The proposed official opening date is 8 April 2006.

B Dowler
Motueka Community Board Member