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1 PURPOSE 
 
1.1 The purpose of this report is to gain the Engineering Services Committee’s approval 

to amend the way Traffic Management is dealt with by Tasman District Council. 
There are three issues where adoption of the recommendation would update the way 
we carry out the activities: 

    

 Temporary Traffic Management for local roads 

 Work on roads around Christmas time 

 Work on roads during the Rugby World Cup. 
 

2 BACKGROUND 
 
2.1  Temporary Traffic Management for local roads 
   To date Council has used the New Zealand Transport Agency (NZTA) standards 

“COPTTM” (Code of Practice for Temporary Traffic Management) for Temporary 
Traffic Management in the District. This standard is mainly aimed at roads with very 
high traffic counts so a supplement to this standard was developed to better suit low 
volume roads and particularly rural roads. The standard is called “Temporary Traffic 
Management for Local Roads - Supplement to NZTA COPTTM.” 

 
2.2  This supplement sets out requirements that are more realistic to the Tasman District 

Council roading network. In adopting it as a standard for Tasman District costs of 
compliance will reduce. 

 
 
3 SITUATION 
 
3.1  Work on roads during the Christmas/New Year holiday season  
 Traditionally contractors have been advised not to work on network roads during the 

holiday season (this year’s dates are 17 December to 17 January). This has been an 
historic practice and came about as NZTA ceased construction on highways during 
this period and councils have followed suit. There is no reason for this “stop work” to 
be set for Tasman District roads except for within the 17 settlement areas where 
Christmas shoppers/tourists congregate. There may be some contracts that will close 
for particular reasons, for example the firefighting reticulation project in Takaka. 



RESC-11-11-07 – Temporary Traffic Management 

 
3.2  By allowing contractors to work during this period Council has a larger workforce 

available on these days and in time should get better contract prices as contractors 
will have less down-time. 

 
3.3 Work on roads during the Rugby World Cup 
 There have been moves to suspend construction on network roads during the Rugby 

World Cup, however there will be little or no effect with our network except may be for 
CDB Areas. 

 
3.4 It should be noted that state highway work will cease during the Rugby World Cup. 
 
3.5 By allowing our contractors to continue their normal work maintaining our network 

over this period it will help in achieving a balanced workload throughout the year. 
 
 
4 RECOMMENDATION 
 
4.1 THAT the current New Zealand Transport Agency COPTTM (Code of Practice 

for Temporary Traffic Management and the ‘The Temporary Traffic 
Management for Local Roads’ be adopted by Tasman District Council as 
outlined in this report RESC-10-11-07. 

 
4.2 THAT Tasman District Council permits its road maintenance contractors to 

work on the Tasman roading network at any time except on any Public holiday 
as outlined in this report RESC-10-11-07. 

 
4.3 THAT Tasman District Council permits its road maintenance contractors to 

work on Council’s roading network during the period of the Rugby World Cup 
event in New Zealand as outlined in this report RESC-10-11-07. 

 
4.4 THAT Tasman District Council approves that generally only urgent repairs and 

maintenance is permitted in the commercial and retail areas from one week 
before Christmas through to two weeks after New Year’s Day unless 
dispensation has been given from the Engineering Manager as noted in this 
report RESC-10-11-07. 

 
 
 
 
Gary Clark  
Transportation Manager 

 
 


